Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

‘ FORMERLY USED DEFENSE SITES- WILLOW RUN ARPT / M159799F231800

Siteswith Response Complete 1 Investigation 2 1 1 $50 $0 $0 $0|| Fyo1 $0

- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 0 2 1 $238 $52 $25 $0

Progress FY03 $0
- Low 0 RA-C 1 0 2 $103 $0 $0 $415

-Relative Risk FY04 $0
Category Not Evaluated 2 RA-O (LTO) 0 0 1 $0 $0 $0 $0

NotRequired | 1 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $0

Total Number of Sites 4 Total $391 $52 $25 $415 || FY 99-2015** $1,262

Progressin FY98
Completed RA-C for UST and 5 transformers.

Progress Planned for FY99-FY 00
Do RI/FSon HTRW project.

@ ARMY - TWIN CITIES AAP / MN521382090800 RAB NPL Progressin FY98
Refer to page A-200.
Siteswith Response Complete 3 Investigation 20 4 0 FUND $15,379 $388 $0 $0|| Fyo1 $8,670
o High 16 | Interim Actions 7(10) 5(6) $15,206 $0 $0 $0 FY02 $5.318
Sitesin Medium 2 Design 9 9 5 FUND $7,806 $907 $142 $809
Progress FYO03 $2,960|| Progress Planned for FY99-FY00
Low 3 RA-C 2 3 18 FUND $67,761 $3,911 $7,945 $6,818
-Rdative Risk FYO4 $3100 Refer to page A-200.
Category Not Evaluated 0 RA-O (LTO) 0 0 7 $6,187 $1,713 $1,898 $2,421 !
Not Required 0 LTM 0 0 14 $830 $324 $220 $218[| FY05 $1.681
Total Number of Sites 24 Total $113,169 $7,243| $10,205 $10,266 || FY 99-2080** $230,297
‘ NAVY - FRIDLEY NAVAL INDUSTRIAL RESERVE ORD PLANT / MN517002291400 NPL Progressin FY98
Refer to page A-85.
Siteswith Response Complete 2 Investigation 4 1 0 $7,169 $91 $74 $197 || Eyo1 $2,854
o High 3 Interim Actions 3(5) 1) $4,337 $1,668 $1,236 $0 FY02 888
Sitesin Medium 0 Design 1 0 2 $1,649 $0 $0 $40
Progress FYO03 $884|| Progr ess Planned for FY99-FY00
Low 0 RA-C 0 1 2 $14,741 $4,416 $0 $0
-Rdative Risk FYO4 884 Refer to page A-85.
Category Not Evaluated 0 RA-O (LTO) 0 0 3 $0 $0 $1,296 $816
Not Required | 0 LTM 0 0 3 $0 $0 $0 $0|| FYO05 $882
Total Number of Sites 5 Total $27,896 $6,175 $2,606 $1,053 || FY 99-2019** $33,340
‘ AIR FORCE - DULUTH INTERNATIONAL AIRPORT / MN557282847300 Progressin FY98
Continued cleanup at sites 4 and 17 and groundwater
Siteswith Response Complete 9 Investigation 15 0 0 $3,925 $0 $0 $0 | Fyo1 $110/| monitoring at sites 1, 3, 4,and 17. Completed LTM at site 10
and received regulatory concurrence for closure on sites 10,
High 3 Interim Actions 2(2) 0(0) $74 $0 $0 $0 20, 22 and 26. Began closure of abandoned wells.
o FY02 $122
Sitesin Medium 0 Design 6 0 0 $1,071 $0 $0 $0
Progress FYO03 $315|| Progress Planned for FY99-FY00
Low 1 RA-C 4 4 0 $3,072 $0 $0 $0 | dentified . el i |
_Relative Risk $30 lentified one new area of concern. Goal isto complete
Category Not Evaluated 0 RA-O (LTO) 0 0 2 $0 $0 $0 $122 FYo4 ren_\edlal actions, complete !he LTM™; d_eve!op no further )
action decision documentation and project closeout for sites
Not Required 2 LTM 1 2 4 $62 $24 $187 $o|| FYO05 $30|( 17 and 23;and prepare a draft final decision document for
site2.
Total Number of Sites 15 Total $8,204 $24 $187 $122 || FY 99-2006* * $1,070

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

‘ FORMERLY USED DEFENSE SITES- FINLAND AFS Z-69 / MN59799F240100

Siteswith Response Complete | 2 Investigation 2 1 1 $3267|  $1461 $126 $0 ([ Fyo1 $613

o High 1 Interim Actions 1) 0(0) $116 $0 $0 $0 EY02 $1,022

Sitesin Medium 0 Design 1 0 1 $46 $0 $0 $0

Progress FYO03 $205

Fative Risk Low 0 RA-C 1 0 1 $171 $0 $220 $0

-Relative Ri

Category NotEvduated | 0 | RA-O(LTO) 0 0 1 $0 $0 $0 $o]| FY04 $102
NotRequired | 1 LTM 0 0 1 $0 $0 $0 $0|| FYO05 $102

Total Number of Sites 4 Total $3,600|  $1,461 $346 $0 || FY99-2005+* $2,562

Progressin FY98
Initiated remedial investigation and sitewide risk assessment.

Progress Planned for FY99-FY 00

Complete remedial investigation, risk assessment, feasibility
study and decision document. Initiate and complete interim
remedial actions.

‘ NAVY - GULFPORT MSNCBC / M $417002262600

Progressin FY98

At site 6 performed pump and treat O& M and continued
Siteswith Response Complete 1 Investigation 1 9 0 $2,656 $63 $0 $514 | Fyo1 $1,493|| RAB SQppgdrtaeft et
site 8 relat ineation activities per Agreed Order
High 6 Interim Actions 2(4) 2(3) $5,839 $977 $455 $613 FY02 $1.299 complete on base and near completion off-base. Started
Sitesin Vedi o Desi ) ) 7 %0 %0 %0 " GW monitoring activities. Completed biological monitoring
ium esign $444 e
Progress 5 5 3 % % % 1510 FY03 $1,006 | Progress Planned for FY99-FY00
_Relative Risk Low 1 RA-C i Continue O&M at site 6. At site 8 complete delineation
Category Not Evaluated 1 RA-O (LTO) 1 0 0 $60 $60 $0 $0 FYo04 $388 activities, complete groundwater monitoring activities,
execute biological monitoring activities, prepare long term
Not Required 1 LTM 0 0 8 $0 $0 $0 $0 FY05 $1,940 monitoring plan, prepare remediation workplans and
activities.
Total Number of Sites 10 Total $8,999 $1,100 $455 $2,637 || FY99-2014** $60,275
@ NAVY - MERIDIAN MSNAS/ MS417002436800 Progressin FY 8
Complete S| report and forward to MSDEQ. No other
Siteswith Response Complete 0 Investigation 1 6 0 $1,178 $0 $99 0| pyor $253 || funding received for FY98
o High 1 Interim Actions 3(3) 0(0) $3,645 $0 $0 $0 EY02 $322
Sitesin Medium 2 Design 0 0 6 $0 $0 $0 $0
Progress T 5 S Siom0 po P % FYo03 $223|| Progress Planned for FY99-FY 00
_Relative Risk Low 3 RA-C ! $405 Complete IRA sites 1, 5, & 6 documentation. Continue
Category NotEvduated | 0 | RA-O(LTO) 0 1 0 $168 $116 $65 $64 || FY04 remediation at the NEX gassiation. Prepare isk assessment
NotRequired | 1 LTM 0 0 7 $0 $0 $0 $0|| FY05 $286
Total Number of Sites 7 Total $6,240 $116 $164 $64 || FY 99-2014** $12,897
‘ AIR FORCE - COLUMBUS AIR FORCE BASE / M $457152406000 Progressin FY98
Completed background study for inorganics. Began
Siteswith Response Complete 15 Investigation 26 5 0 $3,209 $735 $107 $0 | Fyo1 $227 || Basdline Risk Assessments for five sites. Developed new
LTM plan and schedule for review with regulatory
High 1 Interim Actions 12(13) 6(10) $1,376 $1 $113 $0 EY02 gpoy || coneurrence. Identified new AOC, Abandoned Aircraft
S Fueling Stations.
Sitesin Medium 5 Design 0 0 2 $629 $0 $0 $0 9
Progress 5 5 5 peps po P % FY03 $224|| Progress Planned for FY99-FY 00
_Relative Risk Low 3 RA-C ! $1303 Continue LTM at multiple sites. Continue LTO at site SS-26
Category NotEvduated | 0 | RA-O(LTO) 0 0 2 $661 $182 $152 $131 || FY04 ' gﬁ?&ﬁdﬁﬂrﬁ;ﬁg{z S/csmﬁ ot ite 331, former
Not Required 7 LTM 0 7 6 $547 $0 $124 $228|| FYO5 $1,228 [ A ssessments and Feas bility Studies for five sites. Complete
PA/SI of new AOC.
Total Number of Sites 31 Total $7,678 $918 $496 $359 || FY 99-2021** $5,169

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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